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Timeline for Your E-Rate Year 18 

(July 1, 2015-June 30, 2016) 

A technology plan is no longer required for Priority 1 services, Internet connectivity. 
The Indiana State Library now requires a three year technology plan in accordance 
with Indiana Administrative Code 590 Article 6 
http://www.in.gov/legislative/iac/T05900/A00060.PDF All libraries must file a three 
year technology plan that complies with the Indiana Administrative Code. A draft is 
submitted in October with a final version due in December. The library then attests 
on Library Annual Statistics that technology plan is in compliance. 

9/12/2014  Board Resolution to Join the Indiana State Library Consortium for 
Public Library Internet Access—Original signed document must be 
received in ISL by this date 

  Form 479 (CIPA compliance)—Original signed ocument must be 
received in ISL by this date 

  Letter of Agency—Original signed document must be received in 
ISL by this date 

9/30/2014  Deadline for the AdTec Data Sheet (including budget pages). for 
current Consortium members. Individual emails with attachment to 
current Consortium members will be sent out in September. Submit 
completed document to AdTec offices in Centerville and not to 
Indiana State Library. 

11/1/2014  Draft of 3 year technology due in Library Development Office; 
reviewed with final version due January 6, 2014 

11/27/2014  Service Level Checklist Form—Document is handled on or before 
this date by eRate service provider 

   

12/2014-
2/2015 

 Target window for Form 471 (Description of Services Ordered and 
Certification Form)—The exact dates are announced by USAC by 
the New Year. 

   

7/01/2015  Service year begins 

   

7/2015-
10/2015 

 Target window for Form 486 (Receipt of Services Confirmation 

   

6/30/2016  Service Year ends 
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